Bate :10/21/2621 INDOT FULL PROJECT LISTING (Page10f2)
DES #: 1600828
CONTRACT #: B 39818 LEAD: 1600825 ORIGIN #: 1600825 STATUS: Active

LETTING DATE: 07/13/2022

CONTRACT AWARD DATE:

FCR COMPLETE DATE:

FINAL AUDIT DATE:

FEDERAL PLACE CODE:
SPECIAL FUND CATEGORY:

ADDL'L ELEMENTS:
SPONSORED BY: Indiana Department of Transportation
MANAGED BY: Greenfield District
FHWA COVERSIGHT/PODI: Assumed/State Administered
WORK ZONE IMPACT:

PROGRAM CLASS: Normal Project
URBANIZED AREA: Not Applicable

RCUTE #: SR -286
LOCATION: Cver Salamonie River, .78 miles E of US 27
WORK TYPE: Bridge Replacement

WORK CATEGQORY: District Bridge Project {Replacement)
LPA DESIGNED CERTIFIED:

ROAD INFORMATION

TRANSPORTATION SYSTEM: Cn Federal Aid
URBAN OR RURAL:
NUMBER OF LANES: 2
CURRENT ADT/YEAR: 2541 2014
FUNCTIONAL CLASS: Major Collector

Rurai

DS DESIGNER: Consultant State - RFE ALTERNATE BID: ROUTE TRANSFER:
FROM RP: 141 + 23 TORP: 141+ 23 TRANSFER CODE: LAND ACQUISITION INFORMATION
BRIDGE/CULVERT INFORMATION LON: 84 57 45 LAT: 402557 TRANSFER TYPE: LAND ACQ CODE: 6920
NBl# 007040 ASSET GROUP: Bridge PROGRAM YEAR: 2023 LRS # OF PARCELS: 2
EXISTING STRUGTURE: 028-38-03430-A SCORE: 79 SPMS # OF PARCELS:
NEW STRUCTURE: 026-38-10192-A
SUFFICIENCY RATING: 63.56 YEAR: 2018
HISTORICAL BRIDGE: 2 ? Eligible for National Register
MANAGEMENT TYPE NAME " DISTRICT SUBDISTRICT :GOUNTY LENGTH CONGRESSIONAL DISTRICT(S)
Maintenance Beal, Daniel " Greenfield Jay 0.00 miles District 3
Utilties Marshall, Lavon Albany Sub
Utilities Parks, Natalie
Pregram Manager Bailey, Scott
Project Manager Greene, Jeremy
Project Designer Handke, John
Project Engineer Mertz, Lonnie
Area Engineer Wortkoetter, Andrew E
ACTIVITY MILESTONE EARLY ACTUAL EARLY ACTUAL UPDATED UPDATED PERSON RESPONSIBLE PHONE
-TASK STARTDATE START DATE FINISH DATE FINISH DATE PATE BY
Project Started 06/01/2017  08/01/2017 09/24/2017  09/24/2017  08M1/2021 Greene, Jeremy Susan Mustard, INDOT - Capital Program Mgmt 3 (317} 457-3449
Engineering Assassmeant 08/24/2017 08/24/2017 03/23/2018 10/24/2018 081172021 Greene, Jerermy Bonnie Money, US| Consultants, inc.
John Handke, UST Consuitants, Inc, (317} 522-24%6
Hydraulics design 10/24/2018 102472018 0g/M18/2018 09/16/2018 08/11/2021 Greene, Jeremy fark Bailey, INDQT - Hydraulics Engineer (317} 233-2096
Stage 1 Design (0-30%) 09/19/2018 11/24/2019 11/18/2019 121052018 08/11/2021 Greene, Jeremy John Handke, US! Consultants, Inc. (317) 522-24%86
-Stage 2 Design (31-60%) Des #:1600828 05/22/2020 08/11/2021 Greene, Jeremy John Handke, US! Consultants, Inc. (317) 522-2496
Draft Environment Document Approval 12111/2019 121112018 07/24/2020 04/02/2020 08/M11/2021  Greene, Jeremy Bonnie Money, US| Consultants, inc. (317) 544-4998
Stage 2 Design (31-50%) 12/10/2019 12/10/2018 09/30/2020 09/27/2020  08/11/202%1 Greene, Jeremy
Final Environment Document Approval 04/02/2020 04/02/2020 11/23/2021 08/M11/2021 Greene, Jeremy
RAWN Certification for Letting 11/23/2021 03/18/2022 08M11/2021 Greene, Jeremy
Stage 3 Design (51-90%) 0O/28/2020  09/28/2020 11/10/2021 08/11/2021 Greene, Jeremy John Handke, UST Consultants, Inc. (317) 522-2496
Utility Coordination 111072021 03/05/2022 08/11/2021 Greene, Jeremy Lavon Marshall, INDQT - Capital Program Mgmt 3 (317} 487-3475
Railroad Coordination 111072021 03/05/2022 08/M11/2021 Greene, Jeremy Lavon Marshall, INDOT - Capital Program Mgmt 3 (317) 467.3475
Final Tragings 11/M10/2021 04/04/2022 08/M11/2021 Greene, Jeremy Bonnie Money, US| Consultants, Inc.
John Handke, UST Consuitants, Inc. (317) 522-2496
Ready For Contracts 04/04/2022 05/04/2022 08/11/2021 Greene, Jeremy Bonnie Money, US| Consultants, Inc. (317) 544-4996




